
From: DiPippo, Gary
To: Gorin.Jonathan@epamail.epa.gov
Cc: McNichol, David; Cardiello.Frank@epamail.epa.gov; Scott MacMillin (SMacMillin@brwncald.com);

dtoft@wolffsamson.com; mdeflaun@geosyntec.com; ktolson@geosyntec.com; jkubitz@entrix.com;
Gwen.Zervas@dep.state.nj.us; Saleski, Vincent; McGowan, Carrie

Subject: LCP Monthly Progress Report, December 2011
Date: Friday, January 06, 2012 5:27:15 PM
Attachments: L010612JG(1211)ProgRep.pdf

Good afternoon Jon.
 
On behalf of IES, attached is the monthly progress report for the LCP Chemicals, Inc. Superfund site. 
Paper copies will be sent via US Mail.
 
Please contact either Dave McNichol of IES or me, should you have questions or comments.
 
Thank you
 
 
Gary J. DiPippo, P.E.
Cornerstone Environmental Group, LLC
90 Crystal Run Road
Suite 201
Middletown, NY  10941
845-695-0251
845-692-5894 (fax)
973-809-2581 (cell)
gary.dipippo@cornerstoneeg.com
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ID Name Duration Start Finish


1 Site Characterization 358.2 wks Fri 6/1/01 Wed 4/23/08
204 Remedial Investigation (RI) Report 512.3 wks Fri 7/5/02 Wed 5/9/12
205 RI/RA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08
206 Prepare Draft RI Report 4.4 mons Wed 5/7/08 Mon 9/8/08
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10/24/08
208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08
209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5/19/08 Mon 9/22/08
210 Submit Draft RA Reports 0 wks Fri 10/24/08 Fri 10/24/08
211 EPA Review of Draft RI & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09
212 EPA Review of Response to Comments Submittals 143 wks Mon 5/18/09 Fri 2/10/12


213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2/10
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri 10/29/10 Fri 10/29/10
215 Implement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7/18/11 Wed 12/7/11
216 USEPA Review of Final RI and RA Reports 10 wks Thu 12/8/11 Wed 2/15/12
217 Response to EPA Comments on Final RI and RA Reports 4 wks Thu 2/16/12 Wed 3/14/12


218 Prepare Final RI & RA Reports 2 mons Thu 3/15/12 Wed 5/9/12
219
220 ID Candidate Technologies 449.5 wks Fri 7/5/02 Thu 2/24/11
221 ID Candidate Technologies - Phase I 4.5 wks Fri 7/5/02 Tue 8/6/02
223 ID Candidate Technologies - Phase II 68 wks Thu 11/1/07 Fri 2/27/09
224 Phase II Tech Memo of Candidate Tech 22 wks Thu 11/1/07 Fri 4/11/08
225 EPA Review of Revised Tech Memo 30.8 wks Thu 4/17/08 Tue 11/18/08
226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08
227 EPA Review and Approval of Draft Revised Technical


Memorandum
14 wks Mon 11/24/08 Fri 2/27/09


228 Treatability Studies Evaluation & Final Determination 46 wks Thu 1/28/10 Thu 12/16/10
235 USEPA Review and Approval of QAPP 40 wks Fri 5/21/10 Thu 2/24/11
236 USEPA Review and Comment 12.4 wks Fri 5/21/10 Mon 8/16/10


237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 11/4/10


238 EPA Approval of QAPP 16 wks Fri 11/5/10 Thu 2/24/11


239 Feasibility Study (FS) Report 179 wks Tue 11/18/08 Mon 4/23/12
240 RAOs 0.82 wks Tue 11/18/08 Tue 12/2/08
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7/29/11


242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24/11
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09


244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09 Thu 1/28/10


245 Presentation to USEPA 5 wks Mon 6/27/11 Fri 7/29/11


246 Draft FS Report 19.2 wks Thu 8/4/11 Thu 12/15/11
247 Submit Draft FS to USEPA 0 wks Thu 12/15/11 Thu 12/15/11
248 FS Presentation to USEPA 0 wks Fri 12/16/11 Fri 12/16/11
249 Agency Review/Comments 9 wks Mon 12/19/11 Fri 2/17/12
250 Prepare Final FS 9 wks Tue 2/21/12 Mon 4/23/12
251 Submit Final FS Report 0 days Mon 4/23/12 Mon 4/23/12
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CORNERSTONE 
Environmental Group, LLC 

90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (877) 294-9070 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

January 6, 2012 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
191h Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for December 2011 
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 

Dear Mr. Gorin: 

The following monthly progress report is submitted on behalf of ISP Environmental Services Inc. 
(IES) in satisfaction of the Section VIII.35 requirements of Administrative Order No. II 
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed by 
IES on May 13, 1999. 

A "Gantt Chart" project schedule is provided as an attachment (Figure 1 ). This project schedule 
provides graphical representations of the project tasks and subtasks. Accordingly, the project 
schedule depicts the task completion through the end of the reporting month and provides an estimate 
of the timing of future tasks. 

1. Previous Actions in Compliance with the Order 

A. The following actions have been taken to comply with the Order during the previous month: 

• Work on the preparation of the FS report was completed and a draft FS report was 
submitted to the USEP A. 

• Work on the revised draft final RI report to incorporate the off-site ditch investigation 
was completed and the report was submitted to the USEP A. 

B. The following documents were submitted to the agencies during the previous month: 

• Monthly progress letter report dated December 2, 2011, including an updated project 
schedule of the same date. 
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• Revised Draft Remedial Investigation Report dated December 2011, incorporating the 
results of the investigation of off-site ditches, submitted to the USEP A on December 6, 
2011. 

• Draft Feasibility Study report dated December 2011, submitted to the USEPA on 
December 12, 2011. 

C. The following agency approvals were received during the previous month: 

• None during the reporting period. 

D. The following agency documents and correspondences were received during the previous 
month: 

• None during the reporting period. 

E. Other pertinent communications with the agencies during the previous month: 

• None during the reporting period. 

2. Future Actions, Data, and Plans 

A. The following actions, data, and plans are scheduled to be conducted during the following 
two (2) months: 

• Continue work on resolving comments from the USEP A on the Draft Remedial 
Investigation Report submitted by IES (awaiting response from the USEPA). 

• Continue work on resolving comments from the USEP A on the Draft Baseline 
Ecological Risk Assessment submitted by IES (awaiting response from the USEPA). 

• Address comments from the USEP A on the revised Draft Remedial Investigation Report 
that incorporated the results of the investigation of off-site ditches (contingent on receipt 
of comments). 

• Address comments from the USEP A on the Draft Feasibility Study report (contingent on 
receipt of comments). 

B. Other information related to the progress of work: 

• None during this reporting period. 

3. Project Schedule 

A. The percentage of completion of the project subtasks has been updated and is shown on the 
overall project schedule (Figure 1 ). Many of the schedule subtask details including the 
Phase I and Phase II RI field investigations and the treatability study determination process 
are 100% complete and have been collapsed for presentation brevity on Figure 1. With the 
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submittal to the USEP A of the revised draft RI report and the draft FS report, the schedule is 
controlled by the USEP A review process. 

B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

• No specific delays are being encountered at this time, and the current schedule reflects 
the completion of draft RI and FS reports, as described above. However, responses are 
still pending from the USEP A on the remaining comments on the RI and the ecological 
risk assessment. 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• None necessary at this time. 

4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April25, 
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial 
assurance obligations of the Order as documented to USEP A in a letter from Celeste Wills, 
Esq. of IES, dated April 26, 2002. 

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol 
ofiES at 973-628-3355. 

Sincerely, 

Enclosure 

cc: S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
D. McNichol, IES 
D. Toft, Esq. 
G. Zervas, NJDEP 

C. McGowan, IES 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 
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1 Site Characterization 358.2 wks Fri 6/1/01 Wed 4/23/08
204 Remedial Investigation (RI) Report 512.3 wks Fri 7/5/02 Wed 5/9/12
205 RI/RA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08
206 Prepare Draft RI Report 4.4 mons Wed 5/7/08 Mon 9/8/08
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10/24/08
208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08
209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5/19/08 Mon 9/22/08
210 Submit Draft RA Reports 0 wks Fri 10/24/08 Fri 10/24/08
211 EPA Review of Draft RI & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09
212 EPA Review of Response to Comments Submittals 143 wks Mon 5/18/09 Fri 2/10/12

213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2/10
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri 10/29/10 Fri 10/29/10
215 Implement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7/18/11 Wed 12/7/11
216 USEPA Review of Final RI and RA Reports 10 wks Thu 12/8/11 Wed 2/15/12
217 Response to EPA Comments on Final RI and RA Reports 4 wks Thu 2/16/12 Wed 3/14/12

218 Prepare Final RI & RA Reports 2 mons Thu 3/15/12 Wed 5/9/12
219
220 ID Candidate Technologies 449.5 wks Fri 7/5/02 Thu 2/24/11
221 ID Candidate Technologies - Phase I 4.5 wks Fri 7/5/02 Tue 8/6/02
223 ID Candidate Technologies - Phase II 68 wks Thu 11/1/07 Fri 2/27/09
224 Phase II Tech Memo of Candidate Tech 22 wks Thu 11/1/07 Fri 4/11/08
225 EPA Review of Revised Tech Memo 30.8 wks Thu 4/17/08 Tue 11/18/08
226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08
227 EPA Review and Approval of Draft Revised Technical

Memorandum
14 wks Mon 11/24/08 Fri 2/27/09

228 Treatability Studies Evaluation & Final Determination 46 wks Thu 1/28/10 Thu 12/16/10
235 USEPA Review and Approval of QAPP 40 wks Fri 5/21/10 Thu 2/24/11
236 USEPA Review and Comment 12.4 wks Fri 5/21/10 Mon 8/16/10

237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 11/4/10

238 EPA Approval of QAPP 16 wks Fri 11/5/10 Thu 2/24/11

239 Feasibility Study (FS) Report 179 wks Tue 11/18/08 Mon 4/23/12
240 RAOs 0.82 wks Tue 11/18/08 Tue 12/2/08
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7/29/11

242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24/11
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09

244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09 Thu 1/28/10

245 Presentation to USEPA 5 wks Mon 6/27/11 Fri 7/29/11

246 Draft FS Report 19.2 wks Thu 8/4/11 Thu 12/15/11
247 Submit Draft FS to USEPA 0 wks Thu 12/15/11 Thu 12/15/11
248 FS Presentation to USEPA 0 wks Fri 12/16/11 Fri 12/16/11
249 Agency Review/Comments 9 wks Mon 12/19/11 Fri 2/17/12
250 Prepare Final FS 9 wks Tue 2/21/12 Mon 4/23/12
251 Submit Final FS Report 0 days Mon 4/23/12 Mon 4/23/12
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